11400 SOUTH PROJECT SCHEDULE
BANGERTER HIGHWAY TO STATE STREET (SCHEDULE SUBJECT TO CHANGE)

ZONE 8

New interchange and auxiliary
lanes (See detailed map)

Zone 6 closes for 200 days
beginning Summer 2009

Prep. Work:
Now - Spring ‘09

Prep. Work:
Now - Spring ‘09

Prep. Work:
Feb. - Summer ‘09

Prep. Work:
Spring ‘09 - Early ‘10

Prep. Work: Now - Spring ‘09
Construction: Fall ‘09 - Spring ‘10

Prep. Work: Now - Spring ‘09
Construction: Late ‘09 - Summer ‘10

Prep. Work: Now - Summer ‘09

Prep. Work: Now - Spring ‘09
Construction: Fall '09 - Fall ‘10

Construction: Summer '09 - Fall ‘10

Spring - Fall ‘10 Spring - Late ‘09 Winter - Spring ‘10 Spring - Fall ‘10

Prep. Work: Now - Spring ‘09
Construction: Spring - Fall ‘09

Prep. Work: Now - Spring ‘09
Construction: Spring ‘09 - Late '09

Prep. Work: Now - Summer ‘09
Construction: Summer - Fall ‘09

Prep. Work:
Now - Spring ‘09
Construction:

Spring ‘09 - Spring ‘10

Prep. Work:
Feb. - Summer ‘09

Prep. Work:
Spring ‘09 - Early ‘10

Fall '09 - Early ‘10 Early ‘10 - Spring ‘10

I Stoge 2 Prep. Work = Preparatory work, which includes roadway designs, right-of-way acquisition, testing & utility work.
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